[-680 Smart Carpool Lane Schedule
(Dependent upon Avalilable Funding)

Fall 2005: Phase 1 Public Outreach

Winter 2006: System Design Complete

Fall 2006: Tolling System Contractor NTP
Summer 2007: Civil Construction Commences
Spring 2008: System Factory Testing

Summer 2009: Equipment Install Complete
Fall 2009: Open to Traffic

2010: System and Project Evaluation
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